SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:30PM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 283 Const Calendar Day: 900 Date: 25-Feb-2012  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am 07:30 pm Break: Over Time:  09:30

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Work description. =
The contractor worked on Strands 61, 62, and 63.
04-0120F4 Bid ltem: 067 C-PWS-046.067 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM EDUARDO JIMENEZ-PADILLA 0.00 000 0.00 0.00 []
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 []
Ironworker APP JONATHON BISKNER 0.00 000 0.00 0.00 []
Ironworker APP LONNY CANDELARIA 0.00 000 0.00 0.00 []
Ironworker APP JONATHAN CANITES 0.00 000 0.00 0.00 []
Ironworker INM MICHAEL DRAPER 0.00 000 0.00 0.00 []
Ironworker APP RYAN EVANCHIK 0.00 000 0.00 0.00 []
Ironworker INM CARLOS ALVERADO 0.00 000 0.00 0.00 []
Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 []
Ironworker APP SHAOFEI ZHEN 0.00 000 0.00 0.00 []
Ironworker FOR JERRY KUBALA 0.00 000 0.00 0.00 []
Ironworker APP DARIO LOZA 0.00 000 0.00 0.00 []
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 []
Ironworker APP RYAN NASH 0.00 000 0.00 0.00 []
Ironworker INM MICHAEL PORTILLO 0.00 000 0.00 0.00 []
Ironworker APP PABLO RAMIREZ 0.00 0.00 0.00 0.00 []
Ironworker INM JOSEPH STONE 0.00 000 0.00 0.00 []
Ironworker INM RIGOVERTO GARCIA 0.00 000 0.00 0.00 []

Diary: Dispute
General Comments 067 C-PWS-046.067 —~
Note: For labor see Laraine Woo's diary.

Jimmy Benninghove crew:
Mike Portillo

Mike Draper

Tony Miranda

Ryan Evanchik
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 283  Date: 25-Feb-2012  Saturday

Matt Holt crew:

Jonathan Biskner

Andy Zhen

Eduardo Jiminez

Dario Loza

Carlos Alvarado

Lonny Candelaria

Pablo Ramirez

Nick Brown (Apprentice, absent; class?)
Mr. Cruz (Apprentice, absent; class?)

Jerry Kubala crew:
Joe Stone

Rigo Garcia

Ryan Nash
Jonathan Canites
Paul Mata (injured)

06:30 Ar office, office work, documentation, conversation with lead worker.

07:00 Arrive at jobsite.
East end forces prepare to continue hauling Strand #62 up the north main span.
Fd Benninghove crew preparing for the work day.
Fd Kubala installing separator plates into south deviation saddle.
Fd contractor forces installing doubler plate, strand jack, and PWS clamp on Strand #61 to take the
belly out of Strand #61 between the jacking saddle and the south deviation saddle.

07:30 Return to office. Documentation.

09:05 Radio report of contractor begins hauling Strand #63 at the east anchorage.

10:10 Leave office for field.

10:25 Fd Strand #62 floated.
Fd Strand #63 being hauled around W-2.

10:29 Strand #63 arrives at the south transfer arm. A. Kent, J. Biskner swap Strand #63 from the
secondary hauling system to the primary hauling system.

10:38 Attach leading socket of Strand #63 to the primary hauling frame.

10:40 Retract transfer arm without incident.

10:41 Remove hex clamp.

10:42 Begin hauling Strand #63 up the south side span in fits and starts.

10:45Return the secondary frame to the area of the north transfer arm.

10:46 Fd Kubala crew forming Strand #62 at the south deviation saddle. All restraints found in place, all
fully tensioned.

10:53 Fd Strand #62 fully installed at the jacking saddle.

10:55 Fd Benninghove crew installing #72 at the north deviation saddle. 95% comoplete.

10:58 Fd Strand # 62 fully installed at the north deviation saddle.

11:03 Benninghove crew removes PWS clamp from Strand #62.

11:09 Note: the wind is picking up. It is blowing 30-40 MPH (est.) The tower crane remains in operation.

11:10 Found Benninghove crew adjusting the height of the restraint anchors in preparation for forming
and installing Strand #63.

11:21 Fd Kubala crew installing Strand #72 at the south deviation saddle. 80% complete.

11:30 Kubala crew completes installing Strand #62 at the south deviatin saddle.

11:34 Kubala crew forms hex shape between south deviation saddle and the sout floating arm.
Kubala crew also removes PWS clamp from Strand #62.

11:40 Holt crew prepares to float Strand #63 at the jacking saddle--attaching chain falls and rotating the
short retainer pipes down.

12:00 Ironworkers lunch. | remained on site.

12:30 Lunch

13:00 Return to office. Documentation.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 283  Date: 25-Feb-2012  Saturday

14:19 Fd Benninghove installing Strand #63. 2/3 done.

14:23 Holt crew installs strand jack to take the belly out of Strand #63 between the north deviation saddle
and the jacking saddle.

14:30 Strand #64 arrives at north deviation saddle.

14:38 Begin hauling Strand #64 around W-2.

14:52 Strand #64 arrives at south transfer arm.

14:53 Fd Kubala installing Strand #64 at the south deviatin saddle. 75% done.

14:55 Detach Strand #64 from secondary trolley.

14:57 Primary haul frame arrives at the south transfer arm. Aaron Kent, John Biskner, and Matt Holt are
present to make the swap from the secondary hauling system to the primary hauling system.

14:58 Attach Strand #64 to primary haul frame.

14:59 Return secondary hauling trolley to its starting point at the north transfer arm.

15:00 Remove hex clamp from the transfer arm, without incident.

15:04 Kubala completes installation of Strand # 63 at the south deviation saddle.

15:10 End of ironworkers day.
Return to office.

15:35 Arrive at the office. Documentation.

16:30 End of work day.

04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-021.067 Install & Adjust PWS 21-25
AMERICAN BRIDGE/FLUOR, A JV

Tzl
4 ddrRptbyBiditem

[Py

Page 3 of 3




